
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:42 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 297 Date: 10-Jul-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 401

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

foggy, overcast AM; clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS's installation of mechanical piping. Check layout from preliminary response to RFI
3366R00. Inspect delivery of 2 sections of 12" DIP with flange sections attached. Misc MEP paperwork
and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP installation

Wayne Ellis spent the shift intalling the PS-3 clamps for the 6" CCSF Recleaimed Water Main between PP
98 and PP 104. Narcisio Biagi assisted for 6 hours, and Dave Law for 3 hours.

Tom Colombo spent the entire shift in the FWS trailer at Pier 7 doing paperwork.

122 0-000-000.122

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Josh Johnson and Tim Eqsuvel spnt the whole shift working on welding the 4" CA line at the diversion
around the belvedere light post pedistal at PP 117EB

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

001
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 297 Date: 10-Jul-2013 Wednesday

Mechaincial Piping Installation
Dave Law and Jim Perry spent 3 hours modifying the PS-14s along the IB barrier of the EB bridge between
PP 126 and PP 128 per the direction given in RFI 3361.

This work involved using a mag drill to relocate the bolt holes in the PS-14 and in the barrier rib plate.

Dave Law and Naciso Biagi spent approximately 2 hours off-loading sections of DIP whiche had been sent
off site to be trimmed and have bolted flange sections added. This sections will be used to install the air
releif valves for the 6", 10", and 12" lines per the direction given in the response to RFI 3517.

Once off-loaded, the DIP was sent to the CCC paint booth for blasting, priming, and painting.

001
0-MSI-EFA.187
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